Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - CAMP GRAYLING ARMY AIRFIELD / M1521182651500

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete | 0 Investigation 8 0 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 2(3) 5(5) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 8 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 7 RA-C 0 7 1 $140 $140 $0 $0([ Fyoz $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 7 $0 $0 $100 $0 Fv03 %0
Not Required 0 LTM 0 0 7 $0 $0 $0 $0
Total Number of Sites 8 Total $140 $140 $100 $0 || FY 98-2001** $1,990
‘ Army - DETROIT ARSENAL AND DETROIT TANK PLANT / M1521382026800 RAB BRAC 1995 Progressin FY97
Refer to page A-45
Siteswith Response Complete | 1 Investigation 1 31 0 $1,031 $0 $0 $0| Fyoo $275
High 0 Interim Actions 1) 2(2) $0 $0 $0 $0
o FYO01 $275
Sitesin Medium 0 Design 0 0 31 $746 $746 $439 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 31 $1,762 $1,714 $6,699 $0|[ FYo2 $106
aaneRik aluated 0 2 $0 $0 $0 $115
Not Evaluat 30 RA-O (LTO 0
Category (LTO) FYo03 $85
Not Required 1 LT™M 0 0 0 $0 $0 $36 $152
Total Number of Sites 32 Total $3,539 $2,460 $7,174 $267 || FY 98-2001** $8,632
‘ Air Force- K.I. SAWYER AIR FORCE BASE / M1557002476000 RAB BRAC 1993 Progressin FY97
Refer to page A-101
Siteswith Response Complete 11 Investigation 21 3 0 $10,849 $0 $132 $0 || ryoo $1,970
High 4 Interim Actions 44 5(5) $236 $0 $0 $0
o FYO01 $2,129
Sitesin Medium 4 Design 2 0 6 $5,740 $0 $68 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 1 1 5 $14,936 $195 $71 $0|[ FYo2 $1,850
aaneRik aluated 0 4 $4200  $1133 $087 $072
Not Evaluat 1 RA-O (LTO 0 g )
Category (LTO) FYo03 $1,817
Not Required 2 LT™M 0 2 12 $0 $0 $851 $1,010
Total Number of Sites 24 Total $35,970 $1,328 $2,109 $1,982 || FY98-2012** $23,624
‘ Air Force - SELFRIDGE AIR GUARD BASE / M 1557282426200 Progressin FY97
Completed draft final siteinvestigation on 22 areas of
Siteswith Response Complete 8 Investigation 8 8 0 FUND $1,846 $8 $0 $0 | Fyoo $144 | concern. Continuation of RI/FS at sites 12-15 for
hydrocarbon contamination. Continuation of an engineering
High 3 Interim Actions 1(1) 2(2) $0 $0 $0 $1,561 $130 evaluation cost analysis for sites 1 and 16.
. FYO01
Sitesin Medium 2 Design 0 0 7 FUND $357 $0 $76 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 0 8 $610 $0 $0 $980 || FY 02 $130 Finali I
_Rdative Risk inalize the Sl on 22 areas of concern. Funding shortfalls
Category Not Evaluated 0 RA-O (LTO) 0 0 8 $0 $0 $0 $0 a_ntici pated to qday f_urthe_r inveﬁ_(igalio_n or cleanup of these
FYO03 $130]|| sites. A remedial design will begin on sites 12-15 and be
Not Required 0 LTM 0 0 8 $0 $0 $0 $0 completed on sites 1 and 16.
Total Number of Sites 16 Total $2,813 $8 $76 $2,541 || FY 98-2008** $13,078
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- WURTSMITH AIR FORCE BASE / M 1557002427800 RAB BRAC 1991 Proposed NPL Progressin FY97
Refer to page A-208
Siteswith Response Complete 36 Investigation 53 6 0 $14,254 $87 $0 $0|[ Fyoo $1,738
High 1 Interim Actions 0(0) 6(6) $200 $0 $0 $0
o FYO1 $1,672
Sitesin Medium 5 Design 7 4 3 $3,370 $112 $450 $0
Progress Progress Planned for FY98-FY 99
Low 10 RA-C 3 1 10 $10,856 $0 $399 $0|[ FYo2 $1,592
RdativeRisk aluated 3 12 $3,263 $2,744 $1,629 $1,894
Not Evaluat RA-O(LTO 0 3 s ) )
Category (LTO) FYo03 $1,621
Not Required LTM 0 0 15 $334 $260 $266 $286
Total Number of Sites 59 Total $32,277 $3,203 $2,744 $2,180 || FY 98-2015** $15,467
’ FUDS- CP CLAYBANK AAA FIR RG / M159799F 729300 Progressin FY97
Siteswith Response Complete 0 Investigation 2 0 1 $17 $0 $0 $0| Fyoo $561
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $54
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FYo2 $4,158
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $17 $0 $0 $0 || FY 98-2015** $6,273
49 FUDS- FORT WAYNE / MI59799F 231900 Progressin FY97
Continued work on RI/FS at seven leaking UST sites.
Siteswith Response Complete 1 Investigation 2 1 0 $119 $119 $30 $0 | Fyoo $0
High 1 Interim Actions 1) 1(2) $30 $0 $108 $0
o FYO01 $0
Sitesin Medium 0 Design 1 1 1 $177 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $0 $0 $0 $0|| Fyo2 $58 Complete RI/FSwork at the seven leaking UST sites.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FYo03 $699
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $326 $119 $138 $0 || FY 98-2039** $3,605
‘ FUDS- FT CUSTER REC AREA / M159799F 225300 Progressin FY97
Completed draft HTRW-RI/FS at VA Cemetery and State
Siteswith Response Complete 2 Investigation 6 1 1 $495 $56 $120 $0 || ryoo $676 || Recreation Area.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $3,177
Sitesin Medium 1 Design 2 3 3 $354 $112 $71 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 2 4 $55 $0 $61 $0|| Fyo2 $0 Initiate Plans & Specs for 2 UST removal projects at Kellog
Category Not Evaluated 4 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Co. & A.F. Sgts Association property.  Finaize HTRW
FYO03 $0|| RI/FS Study
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 8 Total $1,405 $168 $252 $0 || FY98-2017** $11,928

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-2




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites Defense Environmental Restoration Program

|Insta||ation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FYo98 FY99 ) Additional P Informati
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs itional Frogressintormation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)
Michigan
4@ FUDS- KINCHEL OE AFB / MI59799F 226000 Progressin FY97
Phase Il Environmental Site Assessments at 34 buildings.
Siteswith Response Complete 2 Investigation 9 0 1 $4,584 $314 $141 $306 || Fy 0o $567 || Remedial design for demoliation of un-safe control tower.
Bio-remediation of soil and groundwater at Fire Training
High 1 Interim Actions 0(0) 1) $805 $15 $120 $657 Area
o FYO1 $9,383
Sitesin Medium 0 Design 2 3 4 $822 $163 $75 $733
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 2 5 $1,775 $27 $327 $0|[ FYo2 $2,660 . - . ]
_Rdative Risk Ins(_allatlon of deep monlton_ng_wdlsand begin remedial
Category Not Evaluated | 5 | RA-O(LTO) 0 1 3 $258 $258 $310 $0 design at fuel storage ares, liquid oxygen ares, and
FYO03 $0 || maintenance areano. 1
Not Required 2 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 10 Total $8,244 $777 $973 $1,696 || FY 98-2041** $305,053
4@ FUDS- NIKE D-51/ MI59799F 227500 Progressin FY97
Completed final HTRW RI/FS Investigation for leaking
Siteswith Response Complete 3 Investigation 5 0 0 $143 $61 $20 $0| Fyoo $o|[USTs
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 3 1 1 $725 $3 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 3 0 2 $1643 $0 $0 $0|| Fyo2 $0 Final Report on HTRW RI/FS StU(_iy for leaking UST's. Do
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % RD and RA-C for HTRW on Lecking USTs.
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 5 Total $2,511 $64 $20 $0 || FY 98-2032** $7,571
‘ FUDS- SAULT STE MARIE AFS/ MI159799F232000 Progressin FY97
Prepared dcope of work for lesking UST's site investigation.
Siteswith Response Complete 1 Investigation 2 1 0 $1,703 $74 $56 $20 | Fyoo $40| [ Continued work on phase 3 remedial investigation.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol
Sitesin Medium 0 Design 1 0 1 $102 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 2 0 $338 $103 $325 $110|| FY02
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $71
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $2,143 $177 $381 $130 || FY 98-2000* * $1,708
‘ FUDS- WILLOW RUN ARPT / M159799F 231800 Progressin FY97
Completed Plans & Specsfor removal of 3 UST'son
Siteswith Response Complete 1 Investigation 2 1 1 $50 $0 $0 $0 | Fyoo $12|| University of Michigan property and 5 transformers on
Wayne County Property.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 2 1 $186 $81 $40 $130
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 2 $103 il $0 $236 || FY02 $0 Complete Remedial Action Contract for removing # UST
Cateqo Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 and 5 Transformers.  Initiate lead/asbestos survey at 8
egory FY03 $0 || buildingsto be demolished.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $339 $88 $40 $366 || FY 98-2017** $1,691

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-3



